

20 May 2013

Mr Martin Clermont
Chief Executive Officer
Will Solutions Inc.
116 Desjardins
Beloeil, Quebec
Canada

Dear Mr Clermont,

This letter is in reference to your project *Energy Efficiency and Solid Waste Diversion Activities within the Quebec Sustainable Community*. In particular, we understand that the project is applying VCS methodology *VM0018 Energy Efficiency and Solid Waste Diversion Activities within a Sustainable Community*, which was also developed by Will Solution Inc. (formerly Gedden Inc.) and is under validation. We further understand that although additional validation time is granted under the VCS rules (given that the project is applying a new VCS methodology), you were not able to complete validation by the required deadline, 20 February 2013, due to the time taken to assess and approve the methodology.

The methodology approval process for *VM0018 Energy Efficiency and Solid Waste Diversion Activities within a Sustainable Community* took 16 months and 10 days. Recognizing that the extended time taken to assess and approve the methodology has cut into the time available to complete project validation, we are providing you with an extension to the validation deadline. This means that the final validation report must be issued by 12 July 2013. Note that this grace period should not be taken as precedent setting.

When requesting registration for the above project, you must present a copy of this letter to the registry administrator as evidence of this grace period. The letter will be uploaded to the VCS project database as a public document.

Yours sincerely,



Jerry Seager

Chief Program Officer
Verified Carbon Standard

CC: Siddharth Yadav, SGS United Kingdom, Ltd.